Grantee: State of Alabama
Grant: B-08-DN-01-0001
January 1, 2010 thru March 31, 2010 Performance Report
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Grant Number: Obligation Date: Award Date:

B-08-DN-01-0001 03/13/2009

Grantee Name: Contract End Date: Review by HUD:
State of Alabama 03/13/2013 Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$37,033,031.00 Active Sandra Donaldson

Estimated PI/RL Funds:
$2,232,150.70

Total Budget:
$39,265,181.70

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

The NSP Substantial Amendment for the State of Alabama in its entirety, relative HUD and ADECA correspondence, and program materials
may be viewed at: http://www.adeca.alabama.gov/C2/NSP/default.aspx.

AREAS OF GREATEST NEED

Section 2301(c)(2) of Title 11l of Division B of the Housing and Economic Recovery Act of 2008 (HERA) (Public Law 110-289, approved July
30, 2008), Emergency Assistance for the Redevelopment of Abandoned and Foreclosed Homes requires Neighborhood Stabilization Program
(NSP) funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with the highest
percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate
of home foreclosures.

The Alabama Department of Economic and Community Affairs (ADECA) utilized HUD-supplied data and developed a methodology to
determine the areas of greatest need within the state. The analysis ADECA conducted may be viewed on pages 3-6 of the Substantial
Amendment at the above-referenced website. Independent of the results of the State's analysis, HUD's approval of the Substantial
Amendment limited NSP grants to only "priority" communities. Therefore, the State will award NSP grants on a competitive basis among
applicants whose project areas are located within the following "priority" communities: Bessemer, Birmingham, Huntsville, Jefferson County,
City of Mobile, Mobile County, and City of Montgomery.

Distribution and and Uses of Funds:

METHOD OF DISTRIBUTION

The State program utilized a method of distribution which incorporated eligible applicants, grant ceilings, competitive project reviews, and state
objectives to ensure NSP activities will be cost-effective, will have measurable impact and will be implemented in a timely manner. The
competitive reviews involved qualitative and quantitative assessment to determine the extent to which the activity would assist areas of
greatest need, applicant's capacity and readiness, and grant impact and cost-effectiveness. Criteria utilized in the reviews and additional
details on the method of distribution may be viewed on pages 6-11 of the Substantial Amendment at the above-referenced website.

NSP ELIGIBLE USES/CDBG ELIGIBLE ACTIVITIES

The State anticipates most of its NSP funds will be used for Eligible Use "A", to establish financing mechanisms for purchase and re-
development of foreclosed upon homes, and Eligible Use "B", to purchase and rehabilitate homes and residential properties that have been
abandoned or foreclosed upon, in order to sell or rent such homes and properties. Corresponding CDBG eligible activities for Eligible Use "A"
are activity delivery costs and financing of an NSP eligible activity, to carry out that activity. Corresponding CDBG eligible activities for Eligible
Use "B" are acquisition and rehabilitation, disposition, direct homeownership assistance, and preservation activities for homes and other
residential properties and housing counseling for those seeking to take part in the activity. Other eligible uses and activities may be viewed on
pages 23-25 of the Substantial Amendment at the above-referenced website.

PROJECT DATES AND DURATION OF ASSISTANCE
HUD's NSP agreement with the State is dated March 11, 2009; therefore, all funds must be obligated by September 10, 2010, and expended
by March 10, 2013. All activities will be carried out by sub-recipients and/or developers within this timeframe.
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RESPONSIBLE ORGANIZATIONS

ADECA will administer NSP funds for the State of Alabama. Sub-recipients and/or developers identified to date are Jefferson and Mobile
Counties, the Cities of Bessemer, Birmingham, Huntsville, Mobile, and Montgomery, as well as the Huntsville Housing Authority, Aletheia
House, Habitat for Humanity, and Mission Birmingham.

Definitions and Descriptions:

Detailed definitions and descriptions may be viewed on pages 11-15 of the Substantial Amendment at the above-referenced website.

BLIGHTED STRUCTURE
ADECA utilized the definition of "blighted property" as defined in Title 24, Chapter 2, Section 24-2-2(c) of The Code of Alabama 1975.

AFFORDABLE RENTS

Rent will be considered affordable if it falls within the Official Individual Area Fair Market Rents (FMR) as published in the Federal Register.
These FMRs are utilized by the Alabama Housing Finance Authority which administers the State's Home Investments Partnership Program
(HOME).

CONTINUED AFFORDABILITY

For NSP assisted housing, the State of Alabama will use the HOME program standards at 24 CFR 92.252(a),(c),(e) and (f) and 92.254 to
ensure continued affordability. Under the State's Neighborhood Stabilization Program, subprime mortgages are discouraged. Sub-recipients
and developers must ensure and document compliance that each homebuyer obtains a mortgage loan from a lender who agrees to comply
with the bank regulators' guidance for non-traditional mortgages.

Enforcement requirements will be passed down to sub-recipients and developers to ensure to the maximum extent practicable and for the
longest feasible term, that the sale, rental, or redevelopment of abandoned and foreclosed upon homes and residential properties remain
affordable to individuals or families whose incomes do not exceed 120 percent area median income or, for units originally assisted with funds
under the requirements of section 2301(f)(3)(A)(ii), remain affordable to individuals and families whose incomes do not exceed 50 percent
area median income.

HOUSING REHABILITATION STANDARDS

The State of Alabama does not have a uniform, statewide building code for residential properties. At a minimum, the State will accept the
Standard (Southern) Building Code (SBCCI) or HUD's Housing Quality Standards (HQS) as identified at Title 24 of the Code of Federal
Regulations, Chapter IX, Part 982.401. Rehabilitation activities shall be to the extent necessary to comply with applicable laws, codes, and
other requirements relating to housing safety, quality, and habitability, in order to sell, rent, or redevelop such homes and properties. The State
will encourage rehabilitation which includes improvements to increase the energy efficiency or conservation of such homes and properties.

Low Income Targeting:

The State of Alabama will use its method of distribution, application for funds, and project review and award process to ensure that no less
than 25 percent of its initial NSP award will be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties
that will house individuals or families whose incomes do not exceed 50 percent of area median income. Further, the State will encourage each
NSP applicant to develop activities whereby at least 25 percent of their grant amount will be expended on low-income targeted activities.

Based on an allocation of $37,033,031, 25 percent or $9,258,258 will be expended on low-income targeted activities. The State anticipates
targeted activities will consist primarily of activities related to affordable rental housing.

Acquisition and Relocation:

The State's priorities are acquisition and rehabilitation of residential properties and necessary financing mechanisms.

Demolition or conversion of low- and moderate-income dwelling units is an eligible NSP activity under the State of Alabama's program;
however, the State does not anticipate significant activities to involve demolition or conversion of low- and moderate-income dwelling units.

Performance measures will include the number of housing units assisted and the number of low-income (no more than 50 percent area
median income) and moderate-income (51-80 percent area median income) households benefiting. The total number of households (which
will include middle-income households 81-120 percent area median income) benefiting will be reported as well. The type of housing
assistance and household income level will be reported by activity type, i.e. acquisition and rehabilitation, or financing mechanism. Street
addresses will be entered for all single family housing activities. Further, the State will continue to follow HUD's prevailing reporting
requirements and report on any subsequent performance measures as may be required.

Public Comment:

During the process of developing its Substantial Amendment, the State of Alabama hosted an input session on October 28, 2008. Attendance
was solicited from over 1,000 representatives of HUD entitlement communities, municipal and county governments, public housing authorities,
community action agencies, continuums of care, lending institutions, fair housing agencies, credit counseling services, nonprofit agencies
including Habitat for Humanity and AIDS Alabama, regional planning and development commissions, grant professionals, rural and urban
renewal communities, veterans affairs, Fannie Mae and HUD. English and Spanish translations of the notice for the public input meeting were
posted on the State's NSP website; and, in compliance with Alabama's Open Meetings Act, the notice was also posted on the Secretary of
State's website. Approximately 115 persons attended this session.

The Notice of Public Hearing and Notice of Availability was published in the State's four major daily newspapers on October 30, 2008, as well
as published in English and Spanish on the State's NSP website. In an effort to broaden public participation, notice of the public hearing was
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mailed to approximately 700 chief elected officials, regional planning and development commissions and private grant professionals as well as

e-mailed to ADECA's e-mail distribution list of interested parties and posted on the Secretary of State's Open Meetings Act website.

Copies of the draft Substantial Amendment were distributed to all persons attending the public hearing and the draft Substantial Amendment
was published in English and Spanish on the State's NSP website. A hard copy was also made available for review at the ADECA office in
Montgomery. The hearing was held on November 13, 2008, in Montgomery, with 134 persons attending. A comment period was allowed from
November 13 to November 28, 2008. Individuals were offered the opportunity to comment verbally at the public hearing or in writing via formal
correspondence, fax, or e-mail. ADECA's website also offered the ability to submit written comments. Comments received at the hearing, as
well as the ten written comments received, are summarized on pages 18-23 of the Substantial Amendment at the above-referenced website.

Overall

Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

$0.00
$0.00

Program Income Drawdown
Program Income Received
Total Funds Expended

Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$3,513,395.02

$3,692,578.28
$3,592,578.28

$3,743,794.94

This Report Period

Required

$0.00
$5,554,954.65
$3,703,303.10
$0.00

To Date
$39,265,181.70

$39,265,181.70
$12,903,840.03

$11,399,025.03
$11,399,025.03

$0.00
$0.00
$11,037,433.31
$0.00

Target
$9,258,257.75

To Date
0.00%
0.00%

$0.00
$0.00
$359,722.22
$359,722.22

Actual

$16,459,853.59

The State of Alabama has NSP1 grant agreements with 11 grantees. Seven of the grantees are entitlement units of
government (City of Bessemer, City of Birmingham, City of Huntsville, City of Mobile, City of Montgomery, Jefferson
County, Mobile County) and four are non-profit organizations (Alabama Association of Habitat for Humanity
Affiliates, Aletheia House, Huntsville Housing Authority, Mission Birmingham). The State Substantial Amendment
process resulted in the determination of 7 priority areas and these grantees will be conducting NSP1 activities in
those 7 areas: Jefferson County, Mobile County, and the cities of Bessemer, Birmingham, Huntsville, Mobile, and

Montgomery.
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During this reporting period, the State reduced funding to two grantees due to a lack of progress at a rate necessary
to meet the NSP mandatory obligation deadline. On February 24, 2010, the State reduced the NSP grant to the
City of Bessemer by $1.5M; and, on March 17, 2010, reduced the NSP grant to the Huntsville Housing Authority by
$1M. Subsequently, on April 6, 2010, the State approved a request from Aletheia House for an additional $2.5M in
NSP funds to be used to acquire and rehabilitate a foreclosed 140-unit apartment complex.

During the period of January 1- March 31, 2010, the State conducted site specific environmental reviews and
granted releases on 54 residential properties proposed for acquisition by all 4 non-profit grantees.

The State conducted monitoring visits with 3 grantees and also held 2 separate technical assistance meetings. All
11 grantees are acquiring properties and 5 have begun rehab activities. For additional details on the progress of
each grantee, please refer to the individual activities listed below.

Note: Some activities exhibit discrepancies among funds drawn, obligated, and expended due to data entry
corrections. As previously reported, on October 26, 2009, Mobile County returned $489,419.77. These funds
continued to be used on activity draws by other NSP grantees this quarter. As a result of the State revising its
drawdown request form to clearly separate activity delivery costs associated with acquisition and rehab activities,
adjustments to prior funds drawn continue to be made this quarter. Further, a few activities include funds which
were drawn at the end of March 2010, but not expended until April 2010 which will be reflected in the next Quarterly
Performance Report. The State maintains all supporting documentation for these correcting entries.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
2RHB, Alabama NSP Rehabilitation $3,515,200.83 $24,529,728.00 $11,039,302.81
3ADM, Alabama NSP Administration $77,377.45 $3,578,303.00 $359,722.22
5
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Activities

Grantee Activity Number: ALTH-2RHB25-001

Activity Title: ALETHEIA HOUSE-REHABILITATION-50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $3,520,728.25

Total Budget $0.00 $3,520,728.25

Total Obligated ($196,675.41) $1,624,131.97

Total Funds Drawdown $195,186.64 $1,660,281.60
Program Funds Drawdown $195,186.64 $1,660,281.60
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $221,274.59 $1,624,131.97

ALETHEIA HOUSE $221,274.59 $1,624,131.97
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING THE CITY OF BIRMINGHAM

Activity Progress Narrative:

Aletheia House acquired 4 properties during this quarter, bringing the total acquired to 27. The State also conducted an
environmental review and released conditions on one property during this period.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/27
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# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0
Activity Locations
Address City County
320 Harris Avenue Adamsville NA
1481 Tomahawk Road Birmingham NA
1670 Roberta Lane Birmingham NA
711 Denniston Lane Adamsville NA

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/27

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/27 0/0 0/27 0

0/27 0/0 0/27 0
State Zip Status / Accept
NA 35005 Not Validated / N
NA 35214 Not Validated / N
NA 35214 Not Validated / N
NA 35005 Not Validated / N

Amount

i
Il
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

2RHB

Projected Start Date:
04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ALETHEIA HOUSE

Match Contributed

Activity Description:

ALTH-2RHB25M1-001
ALETHEIA HOUSE-REHABILITATION-50

Activity Status:
Under Way
Project Title:

Alabama NSP Rehabilitation
Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:

ALETHEIA HOUSE

Jan 1 thru Mar 31, 2010

N/A
$0.00

$266,673.13
$250,027.93

$250,027.93
$0.00

$0.00
$266,673.13
$266,673.13

$0.00

To Date
$4,479,271.75
$4,479,271.75

$746,362.17
$729,716.97

$729,716.97
$0.00

$0.00
$746,362.17
$746,362.17

$0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA

MEDIAN INCOME.

Location Description:

1514 CHARTER EAST CIRCLE, CENTER POINT AL 35215

Activity Progress Narrative:

Rehab activities were completed on 3 properties, bringing the total completed to 9. Rehab activities are underway on 13 more.
Seven homes are now occupied and the remaining 2 are awaiting inspection and should be occupied within the next 30 days.
Rehab activities on the 13 underway should be completed within the next 45 days.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

.
]
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/140

Mod Total Low/Mod%
0/0 0/140 0

Amount
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Grantee Activity Number: BESS-2RHB25-009

Activity Title: CITY OF BESSEMER-REHABILITATION-50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside CITY OF BESSEMER

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $81,503.55

Total Budget $0.00 $81,503.55

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

INCOME.

Location Description:
CITY OF BESSEMER

Activity Progress Narrative:

Advertising for contractors has been completed and work write-ups are in progress on all properties. 26 homeowner
applications have been received and are in the underwriting process. Homebuyer counseling will begin in May.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2 0/0 0/2 0

Amount
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Grantee Activity Number: BESS-2RHB75-009

Activity Title: CITY OF BESSEMER-REHABILITATION-120
Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Responsible Organization:
CITY OF BESSEMER

Overall Jan 1 thru Mar 31, 2010

Total Projected Budget from All Sources N/A

Total Budget $0.00

Total Obligated $234,610.59

Total Funds Drawdown $234,610.59
Program Funds Drawdown $234,610.59
Program Income Drawdown $0.00

Program Income Received $0.00

Total Funds Expended $234,610.59

CITY OF BESSEMER $234,610.59
Match Contributed $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN

INCOME.

Location Description:
CITY OF BESSEMER

Activity Progress Narrative:

The City of Bessemer acquired 2 properties and has 26 closings scheduled. The City completed environmental reviews on 8

properties during this period.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period

Low Mod Total Low Mod

12

Completed Activity Actual End Date:

To Date

$642,969.62
$642,969.62
$234,610.59
$234,610.59

$234,610.59
$0.00

$0.00
$234,610.59
$234,610.59

$0.00

Cumulative Actual Total / Expected
Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 0/5 0/5 0

Amount
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Grantee Activity Number: BESS-3ADMIN-009
Activity Title: CITY OF BESSEMER-ADMINISTRATION

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
04/28/2009

Benefit Type:

Activity Status:

Under Way

Project Title:

Alabama NSP Administration

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

()

National Objective: Responsible Organization:
N/A CITY OF BESSEMER
Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $38,830.36
Total Budget $0.00 $38,830.36
Total Obligated $4,629.41 $4,629.41
Total Funds Drawdown $4,629.41 $4,629.41
Program Funds Drawdown $4,629.41 $4,629.41
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $4,629.41 $4,629.41
CITY OF BESSEMER $4,629.41 $4,629.41
Match Contributed $0.00 $0.00

Activity Description:
ADMINISTRATION FOR CITY OF BESSEMER

Location Description:
CITY OF BESSEMER

Activity Progress Narrative:

Administration funds drawn.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

15
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Grantee Activity Number: BHAM-2RHB25-002

Activity Title: CITY OF BIRMINGHAM-REHABILITATION-50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside CITY OF BIRMINGHAM

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,009,660.04

Total Budget $0.00 $1,009,660.04

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

Activity Progress Narrative:

The City bid and began rehab of one property and 3 other bid processes are underway. While no units have sold, the City is
working with 3 different potential non-profits and 4 potential homebuyers.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/11
# of Singlefamily Units 0 0/11
16
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/11 0/0 0/11 0
# Owner Households 0 0 0 0/1 0/0 0/1 0
# Renter Households 0 0 0 0/10 0/0 0/10 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: BHAM-2RHB75-002

Activity Title: CITY OF BIRMINGHAM-REHABILITATION-120
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
Project Number: Project Title:
2RHB Alabama NSP Rehabilitation
Projected Start Date: Projected End Date:
04/28/2009 03/10/2013
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
NSP Only - LMMI CITY OF BIRMINGHAM
Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $1,303,973.40
Total Budget $0.00 $1,303,973.40
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
CITY OF BIRMINGHAM $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

Activity Progress Narrative:

While funds were not drawn during this quarter, the City of Birmingham closed on 2 properties, bringing the total acquired to 5.
The City completed environmental reviews on 12 additional properties.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/8
# of Singlefamily Units 0 0/8
18
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0
Activity Locations
Address City
1324 Winola Lane Birmingham

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low

0 0/0

0 0/0

0 0/0
County

Mod Total Low/Mod%
0/2 0/8 0
0/1 0/6 0
0/1 0/2 0
State Zip Status / Accept
Alabama 35235- Not Validated / N
Amount
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Grantee Activity Number: BHAM-3ADMIN-002
Activity Title: CITY OF BIRMINGHAM-ADMINISTRATION

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
04/28/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF BIRMINGHAM

Match Contributed

Activity Description:
ADMINISTRATION FOR CITY OF BIRMINGHAM

Location Description:
CITY OF BIRMINGHAM

Activity Progress Narrative:

No administration funds drawn.

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:

Alabama NSP Administration

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
CITY OF BIRMINGHAM

Jan 1 thru Mar 31, 2010 To Date
N/A $112,488.16
$0.00 $112,488.16
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HBHV-2RHB25-034

Activity Title: HABITAT HUNTSVILLE-REHABILITATION-50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $750,000.00

Total Budget $0.00 $750,000.00

Total Obligated $46,633.88 $46,633.88

Total Funds Drawdown $11,222.17 $19,702.50
Program Funds Drawdown $11,222.17 $19,702.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $46,633.88 $46,633.88

ALABAMA ASSOCIATION OF HABITAT AFFILIATES $46,633.88 $46,633.88
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

During this quarter, the Huntsville Habitat affiliate completed rehab of 3 properties and has 10 additional underway. Two

families moved in under a lease purchase program while they are completing their homeownership requirements. Seven

additional families are in the process of meeting Habitat&rsquos partnership requirements. All families are participating in
homeownership classes.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/19
# of Singlefamily Units 0 0/19
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Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
3303 Deerfield Road NW

3205 West Helena Drive NW

Mod
0

0

City
Huntsville

Huntsville

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

Cumulative Actual Total / Expected

Low Mod

0/19 0/0

0/19 0/0
State
Alabama
Alabama

Total Low/Mod%
0/19 0

0/19 0

Zip Status / Accept
35810- Not Validated / N

35810- Not Validated / N

Amount
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Grantee Activity Number: HBHV-2RHB75-034

Activity Title: HABITAT HUNTSVILLE-REHABILITATION-120
Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES
Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $2,250,000.00
Total Budget $0.00 $2,250,000.00
Total Obligated $260,676.82 $983,676.82
Total Funds Drawdown $355,183.82 $901,647.06
Program Funds Drawdown $355,183.82 $901,647.06
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $355,676.82 $983,676.82
ALABAMA ASSOCIATION OF HABITAT AFFILIATES $355,676.82 $983,676.82
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Activity Progress Narrative:

The Huntsville Habitat affiliate acquired 6 properties during this quarter, bringing the total acquired to 19. The State conducted
environmental reviews and released conditions on 13 properties.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/11
# of Singlefamily Units 0 0/11
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/11 0/11 0
# Owner Households 0 0 0 0/0 0/11 0/11 0
Activity Locations
Address City County State Zip Status / Accept
1716 Laverne Drive NW Huntsville Alabama 35816- Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

25

. Community Development Systems
[ Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2RHB

Projected Start Date:
04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Match Contributed

Activity Description:

HBJC-2RHB25-034

HABITAT JEFFERSON COUNTY-

REHABILITATION-50

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation
Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Jan 1 thru Mar 31, 2010

N/A
$0.00

$25,244.00
$40,382.51

$40,382.51
$0.00

$0.00
$29,444.00
$29,444.00

$0.00

To Date
$975,083.46

$975,083.46

$73,294.00
$142,983.93

$142,983.93
$0.00

$0.00
$73,294.00
$73,294.00

$0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

Activity Progress Narrative:

Administration funds drawn.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total

26

Cumulative Actual Total / Expected
Total
0/10

Cumulative Actual Total / Expected

Total
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# of Housing Units 0 0/10
# of Singlefamily Units 0 0/10

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/10 0/0 0/10 0
# Owner Households 0 0 0 0/10 0/0 0/10 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: HBJC-2RHB75-034

Activity Title: HABITAT JEFFERSON COUNTY-
REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $3,524,916.54

Total Budget $0.00 $3,524,916.54

Total Obligated $929,466.71 $1,206,653.75

Total Funds Drawdown $929,627.61 $1,110,124.11
Program Funds Drawdown $929,627.61 $1,110,124.11
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $929,466.71 $1,206,653.75

ALABAMA ASSOCIATION OF HABITAT AFFILIATES $929,466.71 $1,206,653.75
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

Activity Progress Narrative:

The Jefferson County Habitat affiliate acquired 8 properties during this quarter, bringing the total acquired to 15. Closings are
scheduled for 4 more. The State conducted environmental reviews and released conditions on 14 properties during this period.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/27
# of Singlefamily Units 0 0/27
28

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
5144 Hidden Cove

4909 Ellen Lane

2002 Townhouse Lane
6465 Southern Trace Drive
4252 Candle Brook Lane
6439 Southern Trace Drive
5705 Old Leeds Road

This Report Period

Mod Total
0 0

0 0

City County
Birmingham

Adamsville

Hueytown

Leeds

Bessemer

Leeds

Birmingham

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod

0/0 0/27 0/27

0/0 0/27 0/27
State Zip
Alabama 35215-
Alabama 35005-
Alabama 35023-
Alabama 35094-
Alabama 35022-
Alabama 35094-
Alabama 35210-

Total Low/Mod%

0
0

Status / Accept
Not Validated / N

Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N

Amount
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Grantee Activity Number: HBMC-2RHB25-034
Activity Title: HABITAT MOBILE COUNTY-REHABILITATION-50

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2RHB

Projected Start Date:

04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

HUNTSVILLE HOUSING AUTHORITY
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation
Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Jan 1 thru Mar 31, 2010 To Date
N/A $967,533.69
$0.00 $967,533.69
$26,604.55 $38,995.49
$0.00 $444,971.95
$0.00 $444,971.95
$0.00 $0.00

$0.00 $0.00
$26,604.55 $38,995.49
$26,604.55 $38,995.49
$0.00 $0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

INCOME.

Location Description:
MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Activity Progress Narrative:

Administration funds drawn.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
0/22

0/22

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/22 0/0 0/22 0
0/22 0/0 0/22 0

Amount
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Grantee Activity Number: HBMC-2RHB75-034

Activity Title: HABITAT MOBILE COUNTY-REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $3,532,466.31

Total Budget $0.00 $3,532,466.31

Total Obligated $449,422.94 $2,650,946.94

Total Funds Drawdown $27,636.18 $2,201,614.10
Program Funds Drawdown $27,636.18 $2,201,614.10
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $31,472.94 $2,650,946.94

ALABAMA ASSOCIATION OF HABITAT AFFILIATES $31,472.94 $2,650,946.94
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Activity Progress Narrative:

The Mobile County Habitat affiliate has completed acquisition of 31 properties and does not anticipate any future purchases
unless additional funds become available.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Singlefamily Units 0 0/21
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/21 0/21 0
0/0 0/21 0/21 0

Amount
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Grantee Activity Number: HUNT-2RHB25-023

Activity Title: CITY OF HUNTSVILLE-REHABILITATION-50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside CITY OF HUNTSVILLE

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $23,070.81

Total Budget $0.00 $23,070.81

Total Obligated $350.00 $350.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $350.00 $350.00

CITY OF HUNTSVILLE $350.00 $350.00
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

INCOME.

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

Rehab is underway on 2 properties, but funds have not been requested.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected

Low

Mod Total Low/Mod%

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1 0/0 0/1 0

Amount
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Grantee Activity Number: HUNT-2RHB75-023

Activity Title: CITY OF HUNTSVILLE-REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI CITY OF HUNTSVILLE

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $554,742.47

Total Budget $0.00 $554,742.47

Total Obligated $30,243.69 $30,243.69

Total Funds Drawdown $628.00 $30,593.69
Program Funds Drawdown $628.00 $30,593.69
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $30,243.69 $30,243.69

CITY OF HUNTSVILLE $30,243.69 $30,243.69
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

The City of Huntsville acquired 3 properties during this quarter although funds have not been requested, bringing the total
acquired to 4. Two additional offers will be made in April. The City completed environmental reviews on 11 properties and
completed in depth inspections and cost analyses on 5. One of the City&rsquos partner agencies, Alabama A & M CDC, has
yet to participate, resulting in the loss of at least 6 potential acquisitions this quarter. The City has determined this agency does
not have the capacity to participate. Their other partner agency, Family Services, has agreed to provide the needed
participation.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/4
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# of Singlefamily Units 0 0/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/3 0/4 0
# Owner Households 0 0 0 0/0 0/3 0/4 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: HUNT-3ADMIN-023
Activity Title: CITY OF HUNTSVILLE-ADMINISTRATION

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
04/28/2009

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF HUNTSVILLE

Match Contributed

Activity Description:
ADMINISTRATION FOR CITY OF HUNTSVILLE

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

No administration funds drawn.

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:

Alabama NSP Administration

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
CITY OF HUNTSVILLE

Jan 1 thru Mar 31, 2010 To Date
N/A $37,812.59
$0.00 $37,812.59
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HVHA-2RHB

Activity Title:

25-024

HUNTSVILLE HOUSING AUTHORITY-

REHABILITATION-50

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2RHB

Projected Start Date:

04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF MOBILE

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
HUNTSVILLE HOUSING AUTHORITY

Jan 1 thru Mar 31, 2010 To Date

N/A $1,083,397.10
$0.00 $1,083,397.10
$4,923.61 $19,398.64
$0.00 $205,134.61
$0.00 $205,134.61
$0.00 $0.00

$0.00 $0.00
$4,172.92 $18,647.95
$4,172.92 $18,647.95
$0.00 $0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN

ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME
INCOME.

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

Administration funds drawn.

Accomplishments Performance Measures
This Report Period
Total

# of Housing Units 0

# of Singlefamily Units 0

40

IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

Cumulative Actual Total / Expected
Total
0/10

0/10
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/10 0/0 0/10 0
0/10 0/0 0/10 0

Amount
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Grantee Activity Number: HVHA-2RHB25M2-024

Activity Title: HUNTSVILLE HOUSING AUTHORITY-

REHABILITATION-50

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2RHB

Projected Start Date:

04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ALETHEIA HOUSE

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation
Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
HUNTSVILLE HOUSING AUTHORITY

Jan 1 thru Mar 31, 2010 To Date
N/A $185,026.20
$0.00 $185,026.20
$10,966.88 $19,504.43
$0.00 $106,333.41
$0.00 $106,333.41
$0.00 $0.00

$0.00 $0.00
$10,966.88 $19,504.43
$10,966.88 $19,504.43
$0.00 $0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA

MEDIAN INCOME.

Location Description:
2226 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Activity Progress Narrative:

Administration funds drawn.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

42

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/4 0/0 0/4 0
0/4 0/0 0/4 0

Amount

43
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Grantee Activity Number: HVHA-2RHB25M3-024

Activity Title: HUNTSVILLE HOUSING AUTHORITY-

REHABILITATION-50

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2RHB

Projected Start Date:

04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation
Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
HUNTSVILLE HOUSING AUTHORITY

Jan 1 thru Mar 31, 2010 To Date
N/A $185,026.20
$0.00 $185,026.20
$0.00 $0.00
$77,779.92 $87,193.55
$77,779.92 $87,193.55
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA

MEDIAN INCOME.

Location Description:
2228 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

a4

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/4 0/0 0/4 0
0/4 0/0 0/4 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2RHB

Projected Start Date:
04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

ALABAMA ASSOCIATION OF HABITAT AFFILIATES
HUNTSVILLE HOUSING AUTHORITY

Match Contributed

Activity Description:

HVHA-2RHB25M4-024

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation
Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
HUNTSVILLE HOUSING AUTHORITY

Jan 1 thru Mar 31, 2010 To Date
N/A $185,026.20
$0.00 $185,026.20
$80,646.07 $210,064.10
$0.00 $29,921.51
$0.00 $29,921.51
$0.00 $0.00

$0.00 $0.00
$80,646.07 $210,064.10
$80,646.07 $210,064.10
$0.00 $0.00

$0.00 $0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA

MEDIAN INCOME.

Location Description:

2300 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Activity Progress Narrative:

During this quarter, the Jefferson County Habitat affiliate completed rehab of 3 properties, bringing the total to 6 and has 4 more
underway. Four families have moved into homes. Currently, 44 families are attending homeownership classes and meeting

Habitat&rsquos partnership requirements.

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected

Total
0/1

.
]
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/4 0/0 0/4 0
0/4 0/0 0/4 0

Amount

a7
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HVHA-2RHB25M5-024

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Grantee Activity Number:
Activity Title:

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
HUNTSVILLE HOUSING AUTHORITY

Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $185,026.20
Total Budget $0.00 $185,026.20
Total Obligated $105,528.42 $122,403.69
Total Funds Drawdown $20,530.81 $48,626.59
Program Funds Drawdown $20,530.81 $48,626.59
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $105,528.42 $122,403.69
ALABAMA ASSOCIATION OF HABITAT AFFILIATES $105,528.42 $122,403.69
HUNTSVILLE HOUSING AUTHORITY $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:
2302 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Activity Progress Narrative:

During this quarter, 4 families moved in under a lease purchase program and rehab activities are underway on 8 properties.
Habitat anticipates the pace of completion of rehab activities to increase in the coming weeks.

Accomplishments Performance Measures
This Report Period
Total Total
# of Properties 0 0/1

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/4 0/0 0/4 0
0/4 0/0 0/4 0

Amount

49

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HVHA-2RHB25M6-024

Activity Title: HUNTSVILLE HOUSING AUTHORITY-REHAB-50

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2RHB

Projected Start Date:

04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MISSION BIRMINGHAM

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation
Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
HUNTSVILLE HOUSING AUTHORITY

Jan 1 thru Mar 31, 2010 To Date
N/A $185,026.25
$0.00 $185,026.25
$8,637.50 $14,250.00
$63,267.76 $109,935.79
$63,267.76 $109,935.79
$0.00 $0.00

$0.00 $0.00
$8,637.50 $14,250.00
$8,637.50 $14,250.00
$0.00 $0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA

MEDIAN INCOME.

Location Description:
4928 COTTON ROW NW, HUNTSVILLE AL 35816

Activity Progress Narrative:

Administration funds drawn.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

50

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/4 0/0 0/4 0
0/4 0/0 0/4 0

Amount
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Grantee Activity Number: HVHA-2RHB75-024

Activity Title: HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI HUNTSVILLE HOUSING AUTHORITY

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,606,445.65

Total Budget $0.00 $1,606,445.65

Total Obligated ($82,401.42) $1,015,789.22

Total Funds Drawdown $229,685.65 $823,045.55
Program Funds Drawdown $229,685.65 $823,045.55
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $229,685.65 $1,015,789.22

HUNTSVILLE HOUSING AUTHORITY $229,685.65 $1,015,789.22
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:
CITY OF HUNTSVILLE

Activity Progress Narrative:

The Huntsville Housing Authority (HHA) acquired 2 properties during this quarter, bringing the total acquired to 11. The HHA
has three additional single-family properties under contract and still awaits closing for the 7 HUD REO properties under
contract. Closing for the 7 HUD properties is how anticipated to take place on or before June 15. The HHA also has a pending
purchase contract on a 16 unit foreclosed apartment complex, contingent upon ADECA and HHA Board approval. Additionally,
the HHA has provided a Letter of Intent to purchase 6 additional 4-unit complexes. The State and the HHA conducted
environmental reviews on 5 properties during this period.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/11
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0
Activity Locations
Address City County
109 Cotton Boll Drive Madison

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/11

0/11

Cumulative Actual Total / Expected

Low Mod
0/0 0/9
0/0 0/9

State
Alabama

Total Low/Mod%

0/11 0
0/11 0
Zip Status / Accept
35757- Not Validated / N
Amount
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Grantee Activity Number: JEFF-2RHB25-005

Activity Title: JEFFERSON COUNTY-REHABILITATION-50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside JEFFERSON COUNTY COMMISSION

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $797,210.00

Total Budget $0.00 $797,210.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Activity Progress Narrative:

Although funds have not been requested, rehab is complete on 4 properties and near completion on 2 more. Three properties
are scheduled for closings with homebuyers.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/7
# of Singlefamily Units 0 o7
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/7 0/0 0/7 0
o/7 0/0 o/7 0

Amount
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Grantee Activity Number: JEFF-2RHB75-005

Activity Title: JEFFERSON COUNTY-REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI JEFFERSON COUNTY COMMISSION

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,086,990.00

Total Budget $0.00 $1,086,990.00

Total Obligated $327,021.74 $327,021.74

Total Funds Drawdown $0.00 $322,879.41
Program Funds Drawdown $0.00 $322,879.41
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $327,021.74 $327,021.74

JEFFERSON COUNTY COMMISSION $327,021.74 $327,021.74
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:
JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Activity Progress Narrative:

Although no funds were requested, Jefferson County acquired one property during this quarter, bringing the total acquired to 6.
The State approved requests to demolish 5 properties, bringing the total to 8. The 5 properties approved this quarter will not be
redeveloped, but are located in LMMA eligible census tracts. The demolition process is underway for 2 units and work is
bidding for 2 more.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/9
# of Singlefamily Units 0 0/9
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/9 0/9 0
0/0 0/9 0/9 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
04/28/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

JEFFERSON COUNTY COMMISSION

Match Contributed

Activity Description:

JEFF-SADMIN-005
JEFFERSON COUNTY-ADMINISTRATION

Activity Status:

Under Way

Project Title:

Alabama NSP Administration

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON COUNTY COMMISSION

Jan 1 thru Mar 31, 2010 To Date
N/A $100,000.00
$0.00 $100,000.00
$2,546.74 $2,546.74
$0.00 $6,689.07
$0.00 $6,689.07
$0.00 $0.00

$0.00 $0.00
$2,546.74 $2,546.74
$2,546.74 $2,546.74
$0.00 $0.00

ADMINISTRATION FOR JEFFERSON COUNTY COMMISSION

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Activity Progress Narrative:

No administration funds drawn.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: MISS-2RHB25-021

Activity Title: MISSION BIRMINGHAM-REHABILITATION-50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside MISSION BIRMINGHAM

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $267,757.51

Total Budget $0.00 $267,757.51

Total Obligated $344,277.20 $450,914.70

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $344,277.20 $450,914.70

MISSION BIRMINGHAM $344,277.20 $450,914.70
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:
CITY OF BIRMINGHAM

Activity Progress Narrative:

Mission Birmingham acquired 11 properties during this quarter, bringing the total acquired to 13. A contract has been executed
for one additional property which is expected to close within the next 2 weeks. The State conducted environmental reviews and
released conditions on 21 properties. Mission Birmingham is expanding its homeownership program marketing efforts through
partnerships with the Birmingham Urban League, Neighborhood Housing Services of Birmingham, and other community based
organizations. Thirteen applications for homeownership have been received. One applicant has completed homebuyer
counseling.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
Activity Locations
Address City
2117 16th Street Birmingham
609 Avenue T Birmingham
1921 Jackson Avenue SW Birmingham

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
0 0/3 0/0 0/3 0
County State Zip Status / Accept
Alabama 35206- Not Validated / N
Alabama 35214- Not Validated / N
Alabama 35211- Not Validated / N
Amount
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Grantee Activity Number: MISS-2RHB75-021

Activity Title: MISSION BIRMINGHAM-REHABILITATION-120

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI MISSION BIRMINGHAM

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $732,242.49

Total Budget $0.00 $732,242.49

Total Obligated $14,502.66 $14,502.66

Total Funds Drawdown $367,417.36 $479,667.36
Program Funds Drawdown $367,417.36 $479,667.36
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $14,502.66 $14,502.66

MISSION BIRMINGHAM $14,502.66 $14,502.66
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

Activity Progress Narrative:

Rehab is underway for 2 properties and work write-ups have been completed for the remaining properties. Final bids are due
April 15, 2010.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/10
# of Singlefamily Units 0 0/10
62

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
2908 Dowell Avenue SW

Mod
0

0

City

Birmingham

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

Cumulative Actual Total / Expected

Low Mod
0/0 o/7
0/0 o/7

State
Alabama

Total Low/Mod%

0/10 0
0/10 0
Zip Status / Accept
35211- Not Validated / N
Amount
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Grantee Activity Number: MOBL-2RHB

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2RHB

Projected Start Date:

04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF MOBILE

Match Contributed

Activity Description:

25-028

Activity Status:

Under Way

Project Title:

CITY OF MOBILE-REHABILITATION-50

Alabama NSP Rehabilitation
Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:

CITY OF MOBILE

Jan 1 thru Mar 31, 2010

N/A
$0.00

$79,258.80
$49,179.01

$49,179.01
$0.00

$0.00
$135,912.64
$135,912.64

$0.00

To Date
$480,000.00
$480,000.00

$270,470.45
$248,952.87

$248,952.87
$0.00

$0.00
$256,264.20
$256,264.20

$0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

INCOME.

Location Description:
CITY OF MOBILE

Activity Progress Narrative:

Rehab activities have been completed on 3 properties and are underway on 12 more. Two of these properties have been

occupied by homeowners and the third should close soon.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
0/6

0/6

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/6 0/0 0/6 0
# Owner Households 0 0 0 0/6 0/0 0/6 0
Activity Locations
Address City County State Zip Status / Accept
706 Rice Street Mobile Alabama 36607- Not Validated / N
2158 Gibson Street Mobile Alabama 36617- Not Validated / N
2655 Hollybrook Drive Mobile Alabama 36605- Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

2RHB Alabama NSP Rehabilitation
Projected Start Date: Projected End Date:
04/28/2009 03/10/2013

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

MOBL-2RHB75-028
CITY OF MOBILE-REHABILITATION-120

Activity Status:
Under Way
Project Title:

Completed Activity Actual End Date:

Responsible Organization:

CITY OF MOBILE

Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $1,879,806.45
Total Budget $0.00 $1,879,806.45
Total Obligated $172,230.07 $566,837.28
Total Funds Drawdown $316,383.56 $607,753.50
Program Funds Drawdown $316,383.56 $607,753.50
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $210,305.85 $566,623.06
CITY OF MOBILE $210,305.85 $566,623.06
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:
CITY OF MOBILE

Activity Progress Narrative:

The City of Mobile acquired 6 properties during this quarter, bringing the total acquired to 15. Offers are pending on 3
additional properties. The City completed 11 environmental reviews. Four partner agencies, Bay Area Women Coalition,
Housing First, Mobile Community Action, and Mobile Historical Development Commission are conducting activities for the City.
Homebuyer counseling is underway.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/13
# of Singlefamily Units 0 0/13
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/10 0/13 0
# Owner Households 0 0 0 0/0 0/10 0/13 0
Activity Locations
Address City County State Zip Status / Accept
1015 Old Shell Road Mobile Alabama 36604- Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: MOCY-2RHB25-043

Activity Title: MOBILE COUNTY-REHABILITATION-50

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2RHB Alabama NSP Rehabilitation

Projected Start Date: Projected End Date:

04/28/2009 03/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside MOBILE COUNTY COMMISSION

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $473,260.26

Total Budget $0.00 $473,260.26

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Activity Progress Narrative:

Rehab activity is expected to begin shortly.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/8 0/0 0/8 0
0/8 0/0 0/8 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2RHB

Projected Start Date:
04/28/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

MOCY-2RHB75-043
MOBILE COUNTY-REHABILITATION-120

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
MOBILE COUNTY COMMISSION

Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $1,526,739.74
Total Budget $0.00 $1,526,739.74
Total Obligated $342,500.00 $346,431.81
Total Funds Drawdown $346,451.31 $357,031.54
Program Funds Drawdown $346,451.31 $357,031.54
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $3,931.81
MOBILE COUNTY COMMISSION $0.00 $3,931.81
Match Contributed $0.00 $0.00

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN

INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Activity Progress Narrative:

Mobile County acquired 4 properties during this quarter, has 2 additional closings scheduled, and offers pending on 3 more.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 0/8 0/8 0

Amount
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Grantee Activity Number: MONT-2RHB

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2RHB

Projected Start Date:

04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

25-048

CITY OF MONTGOMERY-REHABILITATION-50

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
CITY OF MONTGOMERY

Jan 1 thru Mar 31, 2010 To Date
N/A $441,219.92
$0.00 $441,219.92
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN

ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME
INCOME.

Location Description:
CITY OF MONTGOMERY

Activity Progress Narrative:

No rehab activity.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0
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IS AT OR BELOW 50 PERCENT OF AREA MEDIAN

Cumulative Actual Total / Expected
Total
0/4

Cumulative Actual Total / Expected
Total
0/4
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/4 0/0 0/4 0
0/4 0/0 0/4 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2RHB

Projected Start Date:
04/28/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

MONT-2RHB75-048
CITY OF MONTGOMERY-REHABILITATION-120

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
CITY OF MONTGOMERY

Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF MONTGOMERY

Match Contributed

Activity Description:

N/A

$2,615,687.35

$0.00 $2,615,687.35
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN

INCOME.

Location Description:
CITY OF MONTGOMERY

Activity Progress Narrative:

The City of Montgomery acquired 3 properties during this quarter. Funds were not drawn until April. Four additional contracts
have been accepted for purchase and are anticipated to close within 30 days. The City conducted environmental reviews on all

properties.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
0/13

Cumulative Actual Total / Expected
Total

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
3821 Hudson Court

This Report Period

Mod
0

0

City
Montgomery

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

0/13
0/13

Cumulative Actual Total / Expected

Low Mod
0/0 0/11
0/0 0/11

State
Alabama

Total Low/Mod%

0/13 0
0/13 0
Zip Status / Accept
36109- Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
04/28/2009

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF MONTGOMERY

Match Contributed

Activity Description:

MONT-3ADMIN-048
CITY OF MONTGOMERY-ADMINISTRATION

Activity Status:

Under Way

Project Title:

Alabama NSP Administration

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:
CITY OF MONTGOMERY

Jan 1 thru Mar 31, 2010 To Date
N/A $195,407.48
$0.00 $195,407.48
$1,567.74 $1,567.74
$1,567.74 $1,567.74
$1,567.74 $1,567.74
$0.00 $0.00

$0.00 $0.00
$1,567.74 $1,567.74
$1,567.74 $1,567.74
$0.00 $0.00

ADMINISTRATION FOR CITY OF MONTGOMERY

Location Description:
CITY OF MONTGOMERY

Activity Progress Narrative:

Administration funds drawn.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: STATE-AL-3ADMIN
Activity Title: STATE OF ALABAMA-ADMINISTRATION

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
10/06/2008

Benefit Type:
)

National Objective:

Activity Status:

Under Way

Project Title:

Alabama NSP Administration

Projected End Date:

03/10/2013

Completed Activity Actual End Date:

Responsible Organization:

N/A ADECA

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,008,031.00

Total Budget $0.00 $1,008,031.00

Total Obligated $0.00 $1,851,651.00

Total Funds Drawdown $71,180.30 $346,836.00
Program Funds Drawdown $71,180.30 $346,836.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $71,585.23 $346,866.75

ADECA $71,585.23 $346,866.75
Match Contributed $0.00 $0.00

Activity Description:

State NSP Administration

Location Description:
ADECA

Activity Progress Narrative:

Administration funds drawn.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

78

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
2RHB

Projected Start Date:
04/28/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

HUNTSVILLE HOUSING AUTHORITY

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

XX-DELETE
XX-DELETE-000

Activity Status:

Under Way

Project Title:

Alabama NSP Rehabilitation

Projected End Date:

08/13/2010

Completed Activity Actual End Date:

Responsible Organization:
HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

Low
# of Households 0

Jan 1 thru Mar 31, 2010 To Date
N/A $0.00
$0.00 $0.00
$19,357.39 $19,357.39
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$19,357.39 $19,357.39
$19,357.39 $19,357.39
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Mod Total Low Mod
0 0 0/0 0/0
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0/0

Total Low/Mod%
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
3ADM

Projected Start Date:
04/28/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MOBILE COUNTY COMMISSION

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

XX-DELETE-01
XX-DELETE-001

Activity Status:

Under Way

Project Title:

Alabama NSP Administration

Projected End Date:

08/13/2010

Completed Activity Actual End Date:

Responsible Organization:
MOBILE COUNTY COMMISSION

Jan 1 thru Mar 31, 2010 To Date
N/A $0.00
$0.00 $0.00
$3,951.31 $10,599.73
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $6,648.42
$0.00 $6,648.42
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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